EDF CCB August
Monthly Report

CCRSAPPROVED 8/1/96 - 8/31/96

CCR No. Originator Log Date Organization Disp Title

96-0647BSUHRSTEDT, T. 08/22/96 RELB C OODCE port to Rel B Target Platforms
Notes: HTSC to implement.

96-0823AKIRN, A. 08/29/96 RELB A Install DFS server and client into Rel B
Development Cell for DCE 1.1

96-0873ASUHRSTEDT, T. 08/08/96 RELB C Prototype mini-DAAC for switching

Notes: E. Finch to implement. between RelA.1 and Rel B

96-0893-SMITH, D. 08/02/96 FOS C Change FOS mini-EOC machines default

Notes: Sunsonly, HTSC to implement. from CDE to Motif

96-0894-OUY ANG, A. 08/02/96 SMO C Request for X-Terms, Workstations & PC's

allocation to SMO at GSFC
Notes: Need clarification as to where the X-Terms will be coming from. W/S from FOS. One month need. Equipment placement
needed.

96-0898-GORSKY, R. 08/05/96 RELA C Upgrade Sybase SQL and replication
servers
Notes: Need list of machines from Karen Hartman. Rel A equipment only.

96-0900-SIMS, D. 08/05/96 RELB C The AutoSys 3.3 license on Monet needs
Notes: EDS to implement. Need a permanent license. to be renewed by August 6
96-0912-ALABASTRO, M. 08/06/96 DENG C Officially assign Parrot to Technical

Notes: HTSC to implement. Loan term TBD Directive #25



CCR No. Originator Log Date Organization
96-0913-WHEELER, L. 08/06/96 MRS
Notes: HTSC to move

96-0926-BROOME, R. 08/08/96 FOS
Notes: HTSC to do installation

96-0928-EISENSTEIN, J. 08/08/96 MRS
Notes: HTSC to implement

96-0929-SMITH, D. 08/08/96 FOS

Disp

C

C

Title

Move X-Termsfor 1Q Training

Install XRT on 3 FOS Sun workstations

Reallocation of X-Terminals and X-
Terminal Servers

Install Solaris patch to correct
ClearCase probelm

Notes: HTSC to verify patch level & applicable o/swith Sun. Verify w/Rel A that they want thisimplemented. Rel B has approved if

applicable.

96-0930-NAKKASH, K. 08/08/96 MRS
Notes: EDS to do installation
96-0933-AUSDEN, H. 08/08/96 RELA

Notes: R. McAlliser/D. Washington to implement.

96-0941-EISENSTEIN, J. 08/12/96 MRS
Notes: HTSC to move
96-0942-PRIVOR, H. 08/12/96 MRS

Notes: HTSC to implement - Kinkong to be used.

96-0943-PETERS, B. 08/12/96 MRS

C

Add 1-GB disk drivesto 4 Sun sparc
20/71 FOS workstations at Goddard EOC

Correct the mode names in the DCE Cell
Directory (CDS)

Switch TLE2SUN for NCD X-Termina

SUN SPARC Platform Request

StorageTek Powderhorn and SGI Challenge
Installation

Notes: EDSto doinstallation - Tim Wells, Bruce Clark. Facilities to install power.



CCR No. Originator Log Date Organization
96-0944-KIM, R. 08/12/96 RELB
Notes: HTSC to implement

96-0945-MCCARTNEY, D. 08/12/96 RELB
Notes: Roger Nelson isteam member for EDS.
96-0946-TADMOR, G. 08/12/96 RELB
Notes: HTSC to move

96-0962-MEW, K. 08/16/96 RELB

Disp
cC

C

Title

Evaluating the Graph Layout Toolkit 2.2

Upgrade EDF TestBed Configuration to
Meet Rel B Test Requirements

Move of CLS-B Workstation (L oadstar)

Request for Sudo privileges for Netscape
Enterprise Server

Notes: To be taken out of the development cell and put into the prototyping cell. Darryl W. / Reginald M. - Action.

HTSC to grant sudo.

96-0983-FREGECLLE, K. 08/19/96 FOS

C

exceptions
Notes: Returned from Release A CCB with their approval. HTSC to install on lucy, edsel and pixel.

96-0988-DALNEKOFF, R. 08/19/96 MRS
Notes: HTSC to implement.
96-0989-CASE, L. 08/19/96 RELB

C

C

Notes: Dave C. will check on whether patches need to be installed.

96-0993-SUHRSTEDT, T. 08/21/96 MRS
Notes: HTSC to implement.
96-1001-PETERS, B. 08/21/96 MRS

Notes: HTSC to install

C

SGI C++ compiler patches to support

Provide access to servers CHAOS and
DRLECTOR

Make relbhpcs more reliable

Additional Porting Platforms for Rel A

Update dpre2sgi (EDF FSM S hosto
AMASS 4.5.8



CCR No. Originator Log Date Organization Disp Title

96-1003-PETERS, B. 08/22/96 MRS C Configure dpre2sgi RAID array
Notes: Byron Petersto implement.

96-1019-SUHRSTEDT, T. 08/27/96 MRS C Upgrade of Memory and Disk on Existing
Notes: HTSC to install. X-Terminal Servers

96-1024-Y OM, SONG 08/28/96 RELA C Enable BSD Compatibility Package C
Notes: HTSC to install on bigfoot, kingkong and PLNHW-GSFC-2. Compiler on Sun Baseline Machines
96-1025-SEEL IGER, PATRI 08/28/96 RELA C Create Symbolic Links on all 9 Compute
Notes: HTSC to install. Compile Machines & DAAC Machines
96-1026-WILLIAMS, G. 08/28/96 M&O C HP (Arch) Reguest for pxdb to be Repaired

Notes: Returned from Release A CCB with their approval. HTSC to install on york, flush, sparrow and the GSFC HP platforms.

96-1038-SUHRSTEDT, T. 08/29/96 MRS C Restore McCabe Visual Quality Toolset to

Notes: HTSC to install. sdps2

96-1041ADUPREE, A. 08/30/96 RELA C Update Release A Development Machine

Notes: HTSC to implement. Notify A. Dupree before implementation. Kyoto to Baseline

96-1044-OUY ANG, A. 08/30/96 M&O C Request for Sun Solaris 2.4 Patch 101945-42 to be Evaluated

as ECS Release A Baseline
Notes: Use kingkong for evaluation. HTSC to install. Evaluation to be completed by 9/5/96.



CCR No. Originator

95-0804-LATTANZIO, R.

95-0955-SOLOMON, C.

95-0956-SOLOMON, C.

95-0957-SOLOMON, C.

96-0336AYOM, S.

96-0341-DENNISON, J.

96-0345-GLENN, J.

96-0362BCOCKEY, J.

96-0442-MILLER, R.

96-0479-RUCKSTUHL, J.

96-0498-ALABASTRO, M.

Close

Date

08/07/96

08/07/96

08/07/96

08/07/96

08/28/96

08/09/96

08/09/96

08/15/96

08/07/96

08/09/96

08/12/96

EDF CCB ITEMSCLOSED
August Monthly Report

Title

Remove Builder Xcessory 3.5 from all Hardware

DCE 1.1 for IDG Prototyping for Baltic

DCE 1.1 for IDG Prototyping for minotaur

DCE 1.1 for Prototyping for SDPS1

RelA PDPS DAAC Testbed Reconfiguration

Configure X-term to work with HITS network

Install/Configure DEC serversin Computer Room

RelB DSS DBM S Benchmark Prototype access to Sun workstations

SGI Benchmarking using RelA LaRC Equipment at GSFC

Install a Web Server on Triton

Secure Parrot to be loaned to ORNL for interface devmnt pending
formal request from ESDIS



CCR No. Originator

96-0516-ROTH, G.

96-0615-CORDREY, G.

96-0632-BAKER, R.

96-0647-HWANG, V.

96-0662-BAKER, R.

96-0669-SEELIGER, P.

96-0716-WANG, E.

96-0718-LINVILLE, P.

96-0726-WHEELER, L.

96-0767-SHIN, K.

96-0787-HOFFMAN, R.

Close
Date

08/15/96

08/14/96

08/16/96

08/15/96

08/16/96

08/16/96

08/16/96

08/15/96

08/15/96

08/15/96

08/02/96

Title

Performance testing of the new version of AutoSys, 3.3

Install Clearcase patch to promote file integrity on powerfail

DCE/OODCE Upgrading on HP

OODCE port to Rel B Target Platforms

Centrally mount the new OODCE for al Rel A sun platforms

Provide sudo access to MSS machines to MSS devel opers

Request sudo privileges on nemesis

Redeployment of M SFS Equipment to EDF

Relocation of X-Term within MRS

Install a Xterm at 1054A (M&)

Computer Resources for M& O Devpmt of Operational Procedures &
Training



Close

CCR No. Originator Date Title
96-0809-GORSKY, R. 08/16/96 Sudo privileges for Soliton (desktop)
96-0812-ROSS, R. 08/15/96 Science office needs X-Term in room 2009E
96-0827-SYDNEY, J. 08/09/96 Relocation of Workstation Sparc Station

20 from 211C to 2043J
96-0830-WEISS, W. 08/15/96 Move X-Terminalj '‘Bluefish' from 3205C to 3206D
96-0840-FIRTH, S. 08/09/96 Temporary Move of Workstation "traveler"
96-0845-READ, S. 08/14/96 Relocation of X-Terminal for the Science Office
96-0846-PETRONE, S. 08/12/96 Rel B Request a Sun Sparcstation for Raf Wane
96-0847-GORSKY, R. 08/16/96 Upgrade Poser Challenge to IRIX 6.2
96-0863-SMITH, D. 08/05/96 Upgrade 'montana’ to Sybase 11
96-0864-SUHRSTEDT, T. 08/09/96 Ultra platform to support Rational in the EDF
96-0864AWATSON, J. 08/16/96 Change name of Ultra platform to support Rational in the EDF
96-0892-PRIVOR, H. 08/09/96 drlecter Access

96-0901-DAVIS, D. 08/09/96 Install temporary UPS machine for the GSFC EOC



Close

CCR No. Originator Date Title

96-0925-ANAND, M. 08/08/96 Port number assignments in the services file for the IR1 NIS domain
96-0927-POTTS, K. 08/14/96 Relocation of X-Term for the Science office

96-0991-GORSKY, R. 08/21/96 Rel A Compilation Platforms

EDF CCB ITEMS DISAPPROVED
August Monthly Report

CCR No. Originator Log Date Organization Disp Title
96-0979-NEWHAGEN, A. 08/19/96 SMO R New SGO platform in EDF cedll with 5.3
Notes: Machines already available at GSFC. OS & Sun Sparc platform
96-0997-FEINSTEIN, E. 08/21/96 RELB R Install Legato Networker on mssl.

Notes: Vincent Harris to work with Alan Gary re: making this part of the development cell.

EDF CCB ITEMSWITHDRAWN
August Monthly Report
CCR No. Originator Log Date Organization Disp Title
96-0863-SMITH, D. 07/25/96 FOS w Upgrade 'montana’ to Sybase 11

Notes: No longer a need.

96-0927-POTTS, K. 08/08/96 SO w Relocation of X-Term for the Science office
Notes: This CCR Withdrawn - CCR no longer required for X-Term moves.



CCR No. Originator Log Date

96-0991-GORSKY, R.  08/21/96 RELA
Notes: Superseded by 96-0993

96-0999-LEWIS, W. 08/21/96 RELB
Notes: Not needed - part of Release B baseline.

96-1018-HWANG, V.  08/27/96 RELB

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred

Organization

Disp

wW

Title

Rel A Compilation Platforms

[llustra 3.3 Acceptance Testing

Request Privileged Access to the Two Computers
Allocated to OODCE Porting Work

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved
W = Withdrawn



